CALIFORNIA .
FikSptad Kl itheciy CHANGE ORDER (CO) CO No.: 00004

TITLE: Right-of-Way Delineators DATE: 01/22/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Attn: Drew Erickson
Dragados / Flatiron Joint Venture

1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

Procurement, Installation and maintenance of right-of-way (ROW) delineation poles on available properties at 100 foot
on center spacing according to stations agreed on during the December 7, 2015 meeting.

Time
Unit Adj

Quantity tUnits Brice NetAmount i (Days)
623.0 EA  $172.50 $107,467.50 0

Payment
BCO " item Description
Procure, Install and Maintenance of Workmanship
for Right-of-Way Delineators

Total: $107,467.50 0
ATTACHMENTS:
Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority
Acceptance by Submitted by Recommended by Approved by
27




CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00004

TITLE: Right-of-Way Delineators DATE: 01/22/2016
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as __ powAE [indicate
“"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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